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Hanford Patrol Wins Over 165 Awards At US 
National Pistol Championship
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Overview

This section addresses Project Baseline Summary (PBS) RL-0020, Safeguards and Security (SAS).
NOTE:  Unless otherwise noted, all information contained herein is as of the end of October 2008.

Notable Accomplishments

• All required contractor employees have been enrolled in the Personal Identity Verification badging 
system.

• Safe and successful completion of Hanford Patrol semi-annual firearms qualifications.
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Current Period (Month) $4.5 $4.5 $3.6 $0.0 -0.9% $0.9 19.3% $68.1

Fiscal Year to Date $4.5 $4.5 $3.6 $0.0 -0.9% $0.9 19.3% $68.1

Numbers are rounded to the nearest $0.1M.

C: 2

FYTD Schedule Performance ($0.0M/-1%): The schedule variance is within reporting parameters 
(> +/-10% and > +/-$1.0M); no variance explanation required. 

FYTD Cost Performance (+$0.9M/+19%): The cost variance is within reporting parameters 
(> +/– 10% and > +/-$1.0M); no variance explanation required. 
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Numbers are rounded to the nearest $0.1M.
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Monthly BCWS 4.5 5.2 6.4 5.6 5.7 5.6 6.7 5.0 4.8 5.9 4.8 7.8

Monthly BCWP 4.5

Monthly ACWP 3.6

FYTD BCWS 4.5 9.8 16.1 21.7 27.4 33.0 39.7 44.7 49.6 55.5 60.3 68.1

FYTD BCWP 4.5

FYTD ACWP  3.6
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Performance Analysis  
FYTD and Monthly ($M)
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Number Title Type Due Date
Actual 

Date

Forecast 

Date

Status / 

Comments

N/A None due in FY 2009

Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones represent 
significant events in project execution.  DOE Enforceable Agreement milestones were established to provide 
high-level visibility to critical deliverables and specific status on the accomplishment of these key events.  
The FY 2009 Enforceable Agreement milestone information provided herein is based upon the current 
baseline including RL-approved changes.  Changes from month-to-month in both the total number of 
milestones to be completed and in the forecast status of upcoming milestones are the result of Baseline 
Change Requests approved during the reporting period.

Milestone Achievement
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